Rpt-ID: RCPESPRJ Georgia Date: 05/07/2015
User: vepps Department of Transportation Page 1 of 9

Estimate Summary By Project
Contract ID: B14676-13-000-0 Estimate Number: 0012 Pay Period: 04/01/2015

to 04/30/2015

Contract Location: Time Allowed: 1056 Days
SPRING ST @THE CSX RR, @MLK JR DR, AND CENTENNIAI Elapsed Calender Days: 506 Days
Percent Time: 47.92
District: 7 Area: 01
Contractor:
C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 10/18/2013
P. O. DRAWER 970 Date Awarded: 11/01/2013
Date Contract Executed: 12/05/2013
Date Notice to Proceed: 12/11/2013
MARIETTA GA 30061-0970 Date Work Began: 05/06/2014
Phone: Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 10/31/2016
Surety Co: FEDERAL INSURANCE COMPANY
Current Contract Amount $20,674,808.20 Counties:
Original Contract Amount $20,662,943.37 Fulton
Funds Available $8,880,983.17
Percent Complete 51.18%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
752086- $5,440,060.85 $5,440,060.85 $1,607,049.34 70.46% $619,278.16
752560- $15,234,747.35 $15,222,882.52 $7,273,933.83 52.25% $73,102.55

Chief Engineer
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Pay Period:
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04/01/2015
to 04/30/2015

Project Number:

Federal State Project Number:

752086-

SPRING STREET - BRIDGE REHAB

BHNLB-9073-00(016)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date
$2,286,944.64

Prev to Date
$1,323,156.07

$571,736.17 $330,789.02
$2,858,680.81 $1,653,945.09
$974,330.70 $1,559,788.26
$3,833,011.51 $3,213,733.35
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
$3,833,011.51 $3,213,733.35

Total Payable:

This Estimate

$963,788.57
$240,947.15
$1,204,735.72
($585,457.56)
$619,278.16
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$619,278.16
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04/01/2015
to 04/30/2015

Project Number:

Federal State Project Number:

752560-

SPRING STREET - BRIDGE REHAB

BRNLB-9073-00(018)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$6,178,250.83
$1,544,562.67

Prev to Date

$6,017,251.85
$1,504,312.93

$7,722,813.50 $7,521,564.78
$238,000.02 $366,146.19
$7,960,813.52 $7,887,710.97
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
$7,960,813.52 $7,887,710.97

Total Payable:

This Estimate

$160,998.98
$40,249.74
$201,248.72
($128,146.17)
$73,102.55
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$73,102.55
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Pay Period: 04/01/2015
to 04/30/2015

Project Number 752086-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0050 FORCE ACCOUNT - ENGINEERING AND CONSTRUCTION
0001 001-1000 FORCE ACCOUNT NO. * .000 60,312.080
1.000 6,126.320
66,438.400 $6,126.32 $66,438.40
FORCE ACCOUNT NO 1 - ENGINEERING
QUANTITY WILL BE DOLLAR AMOUNT OF INVOICE
Category Amount: $6,126.32 $66,438.40
Category Number: 0040 TEMPORARY EROSION
0185 163-0300 CONSTRUCTION EXIT EA 2.000 2.500
1570.810 .000
2.500 $.00 $3,927.03
Category Amount: $0.00 $3,927.03
Category Number: (0030 TRAFFIC SIGNS AND MARKING
0339 632-0003 CHANGEABLE MESSAGE SIGN, PORTABLE, TYF EA 1.000 2.000
6800.000 .000
2.000 $.00 $13,600.00
Category Amount: $0.00 $13,600.00
Category Number: (0010 ROADWAY
0399 668-4311 STORM SEWER MANHOLE, TP 1, ADDL DEPTH, I LF 2.000 2.420
260.000 .000
2.420 $.00 $629.20
Category Amount: $0.00 $629.20
Category Number: (0020 BRIDGE
0434 500-1006 SUPERSTR CONCRETE, CLAA, BRNO - LS 1.000 .000
1629496.450 .060
.060 $97,769.79 $97,769.79
1
0444 500-3600 CLASS AAA CONCRETE CcYy 670.000 675.572
500.210 .000
675.572 $.00 $337,927.87
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0012

Date: 05/07/2015

Page 5 of 9

Pay Period:

04/01/2015

to 04/30/2015

Project Number 752086-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 BRIDGE
0449 501-3000 STR STEEL, BR NO - LS 1.000 .050
1116273.881 511
.561 $570,415.95 $626,229.65
1
0454 507-9031 PSC BEAMS, AASHTO, BULB TEE, 63 IN, BR NO - LF 1,873.000 .000
195.880 1,873.030
1,873.030 $366,889.12 $366,889.12
1
0464 511-1000 BAR REINF STEEL LB 110,292.000 145,796.602
0.710 21,626.530
167,423.132 $15,354.84 $118,870.42
0489 524-0010 DRILLED CAISSON - LF 126.000 138.730
1592.720 .000
138.730 $.00 $220,958.05
84 IN
Category Amount: $1,050,429.70 $1,768,644.90
Category Number: (0010 ROADWAY
0509 150-1000 TRAFFIC CONTROL - LS 1.000 .605
115076.170 .236
.841 $27,157.98 $96,779.06
BHNLB-9073-00(016)
0514 210-0100 GRADING COMPLETE - LS 1.000 575
506896.160 .068
.643 $34,468.94 $325,934.23
BHNLB-9073-00(016)
Category Amount: $61,626.92 $422,713.29
Category Number: 0020 BRIDGE
0539 509-0001 PRESTRESSING CAST-IN-PLACE CONC, BRNO LS 1.000 535
384679.020 225
.760 $86,552.78 $292,356.06
1
Category Amount: $86,552.78 $292,356.06
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Contract ID: B14676-13-000-0 Estimate Number: 0012
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Pay Period: 04/01/2015
to 04/30/2015

Project Number 752086-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0569 610-0200 REM CH LK FENCE, ALL SIZES & TYPES LF 247.000 270.000
5.540 .000
270.000 $.00 $1,495.80
Category Amount: $0.00 $1,495.80
Project Total Amount: $1,204,735.72 $2,858,680.81



Rpt-ID: RCPESPRJ Georgia

Date: 05/07/2015

User: vepps Department of Transportation Page 7 of 9
Estimate Summary By Project
Contract ID: B14676-13-000-0 Estimate Number: 0012 Pay Period: 04/01/2015
to 04/30/2015
Project Number 752560-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 701
117965.960 .067
.768 $7,903.72 $90,597.86
BRNLB-9073-00(018)
Category Amount: $7,903.72 $90,597.86
Category Number: (0020 BRIDGE
0715 500-3650 CLASS AA-1 CONCRETE cYy 583.000 203.459
611.050 102.243
305.702 $62,475.59 $186,799.21
0725 507-9003 PSC BEAMS, AASHTO TYPE Ill, BR NO - LF 3,288.000 .000
116.820 618.641
618.641 $72,269.64 $72,269.64
1
0735 511-3000 SUPERSTR REINF STEEL, BR NO - LS 1.000 .000
417879.940 .060
.060 $25,072.80 $25,072.80
1
0750 544-1000 DECK DRAIN SYSTEM, BR NO - LS 1.000 .000
139086.450 .050
.050 $6,954.32 $6,954.32
1
0755 581-1000 POT BEARING, BR NO - LS 1.000 .840
100100.350 .160
1.000 $16,016.06 $100,100.35
1
0820 500-1006 SUPERSTR CONCRETE, CLAA, BRNO - LS 1.000 .000
63419.400 .050
.050 $3,170.97 $3,170.97
3
0830 500-3002 CLASS AA CONCRETE CcYy 18.000 18.228
468.200 .000
18.228 $.00 $8,534.35
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Contract ID: B14676-13-000-0 Estimate Number: 0012

Date: 05/07/2015
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Pay Period: 04/01/2015
to 04/30/2015

Project Number 752560-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 BRIDGE
0835 507-9003 PSC BEAMS, AASHTO TYPE Ill, BR NO - LF 122.000 122.042
120.150 .000
122.042 $.00 $14,663.35
3
0840 511-1000 BAR REINF STEEL LB 4,361.000 4,371.300
0.710 .000
4,371.300 $.00 $3,103.62
0845 511-3000 SUPERSTR REINF STEEL, BR NO - LS 1.000 .000
4445.500 .050
.050 $222.28 $222.28
3
Category Amount: $186,181.66 $420,890.89
Category Number: (0010 ROADWAY
0875 215-4000 REMOVAL OF SOLID WASTE CcYy 89.000 653.435
248.040 .000
653.435 $.00 $162,078.02
Category Amount: $0.00 $162,078.02
Category Number: 0020 BRIDGE
1090 154-1000 CONSTRUCTION VIBRATION MONITORING LS 1.000 .325
238778.000 .030
.355 $7,163.34 $84,766.19
Category Amount: $7,163.34 $84,766.19
Category Number: (0010 ROADWAY
1180 999-3130 TESTING OF WATER SAMPLES EA 23.000 28.000
500.000 .000
28.000 $.00 $14,000.00



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14676-13-000-0 Estimate Number: 0012

Date: 05/07/2015

Page 9 of 9

Pay Period: 04/01/2015
to 04/30/2015

Project Number 752560-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
1185 999-3140 REMOVE / DISPOSE WATER GL 1,748.000 114,642.600
8.000 .000
114,642.600 $.00 $917,140.80
Category Amount: $0.00 $931,140.80
Project Total Amount: $201,248.72 $7,722,813.50



